



- Contacts
- Activity List
- Calendar
- Sales
- Production
- Service
- Reporting

Assigned To:

Task Type:

Date Range:

[Refresh](#) [Clear Filter](#)

Page 1 of 1 | 20 Production Tasks

[Export](#) | Display:

Task Description	Expected Start Date	Expected End Date	Product	Assigned To	Last Name	First Name	Address	City	State	Zip		
Re-Measure	10/26/2009	10/26/2009	Windows	Ed Thompson	Abrams Jr	Lloyd	212 S Indiana Av	Mason City	IA	50401		
Order Window Materials	10/26/2009	10/26/2009	Windows	Ed Thompson	Abrams Jr	Lloyd	212 S Indiana Av	Mason City	IA	50401		
Delivered In Warehouse	11/9/2009							Mason City	IA	50401		
Schedule Install	11/9/2009							Mason City	IA	50401		
Installation	11/1/2009							Mason City	IA	50401		
Post Job Inspection	11/12/2009							Mason City	IA	50401		
Re-Measure	10/30/2009							Mason City	IA	50401		
Order Siding Materials	10/30/2009							Mason City	IA	50401		
Delivered In Warehouse	11/16/2009							Mason City	IA	50401		
Schedule Install	11/16/2009							Mason City	IA	50401		
Post Job Inspection	11/23/2009							Mason City	IA	50401		
Re-Measure	10/26/2008							Mason City	IA	50401		
Order Roofing Materials	10/26/2008							Mason City	IA	50401		
Delivered In Warehouse	10/26/2008							Mason City	IA	50401		
Schedule Install	10/26/2008							Mason City	IA	50401		
Post Job Inspection	10/26/2008							Mason City	IA	50401		
Post Job Survey	10/26/2008							Mason City	IA	50401		
Installation	10/29/2009							Mason City	IA	50401		
Installation	10/28/2009							Mason City	IA	50401		
Installation	10/29/2009							Mason City	IA	50401		

Production Tasks

Work Crew Credited:

Completion Date:

Windows Production Tasks [Add Process](#) [Add New Task](#)

Description	Assigned To	Expected Start	Actual Start	Expected End	Actual End				
Approve Contract	Jodi Walters	10/26/2009	10/26/2009	10/26/2009	10/26/2009				
Re-Measure	Ed Thompson	10/26/2009	10/26/2009	10/26/2009	10/26/2009				
Order Window Materials	Ed Thompson	10/26/2009	10/26/2009	10/26/2009	10/26/2009				
Delivered In Warehouse	Ed Thompson	11/9/2009		11/9/2009					
Schedule Install	Ed Thompson	11/9/2009		11/9/2009					

[Save](#) [Cancel](#)